CITY OF LODI || CouncIL COMMUNICATION

AGENDA TITLE: Contract Change Orders for Well 4R Water Storage Tank and Pump Station Project,
i 1215 Thurman Street

MEETING DATE: May 21, 1997

PREPARED BY: Public Works Director

RECOMMENDED ACTION:  This item is for information only. No action is required.

BACKGROUND INFORMATION:  In accordance with the Contract Change Order Policy, the City Council
is being informed of change orders approved by the City Manager for
this project since the January 15, 1997 City Council meeting. The new
change orders for this project are shown on the attached summary.

The original contract for this project was $1,222,300.00. The new total cost of change orders to date is
$124,947.58, or approximately 10.2 percent of the contract. The project is approximately 98 percent
complete. The summary, showing descriptions of the change orders, is very brief; however, detailed
below is a more complete description of the work involved in the change orders over $1,500.00.

More detailed descriptions and backup information for all of the change orders are available in the
Public Works office.

Change Order No. 11 - This change order covers the cost of over excavation and
recompaction of the pump building and stee! water tank foundation footings to meet structural
requirements. ($12,796.05)

Change Order No. 13 - This change order covers the additional cost of caulking at the inside
joints of the steel water tank roof. This should make the interior paint system last longer and
require less maintenance. ($3,409.82)

FUNDING: There are sufficient funds budgeted in the Well 4R Water Storage Tank and Pump Station
account to cover these change orders.

Funding Available: _ Uuabe, M a0 5

Finance Director

Jaék L. Rbnsko
Public Works Director

Prepared by Gary Wiman, Construction Manager
JLR/GRW/Im
Attachment

cc.  City Engineer
Construction Manager

APPROVED: 4///)44% — )

) H. Dixon Flynn -- CigManager
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CITY OF LODI

CHANGE ORDER LOG

PROJECT: WELL NO. 4R WATER STORAGE TANK AND PUMP STATION

CONTRACTOR: CONCO WEST Inc.

CONSULTANT: MONTGOMERY WATSON AMERICAS, INC.
DATE PRINTED: 5/9/97

CO DESCRIPTION
NUMBER OF NEG
CHANGE COST
11 OVER EXCAVATION OF TANK AND BUILDING FOOTINGS 12,796.05
12 STEEL ROOF TRUSS CHANGE 1,474.50
13 CAULK AT WATER TANK ROOF LAP JOINTS 3,409.82
14 ADD IRRIGATION SHUTOFF VALVE 235.91
15 ADD (2) 1" CONDUITS TO MCC PANEL 820.00
16 ADD FUEL TANK LEAK DETECTER 1,170.65
Total| 19,906.93
Prevoisly approved Change Orders| 105,040.65
Change Order Total To Date| 124,947.58
Original Contract| 1,222,300.00
Total Contract To Date| 1,347,247.58

CHANGE ORDER PERCENT OF ORIGINAL CONTRACT

10.22%
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